COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 28/ 2002

ESTI MATE SUMVARY 09: 11: 02
CONTI D: C10942 ESTI MATE NO 0015 FI NL SPEC YR 1991
PCN: 10942-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 105.0 DAYS TIME ALLOW 89 WORK DAYS
JCT. S.H 85 @FOUNTAIN - N. PERCENT TIME: 117.98 ORI G TI ME ALLOW 85 WORK DAYS
PRQJECT NO I M 0252- 279
JCT. S.H 85 @FOUNTAIN - N.
NAVE OF ROAD: I-25
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
EDW C. LEVY CO dba SCHM DT CONSTRUCTI ON COVPANY PAY PERI OD ENDI NG 02/ 28/ 2002 DATE TI ME STARTED 08/14/1995
2635 DELTA DRI VE DATE LET 06/ 29/ 1995 DATE WORK BEGAN  08/14/1995
DATE AWARDED 08/ 01/ 1995 DATE TI ME STOPPED 08/27/1996
DATE CONTRACT EXECUTED  08/01/1995 DATE ACCEPTED 08/27/ 1996
COLORADO SPRI NGS CO 80910  719-392-4207 DATE NOTI CE TO PROCEED 08/ 14/ 1995
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,455, 447. 27 PARTI Cl PATI NG $  3,404,552.12 $ 2,732.70
AWARD PRQJECT AMT: $  3,457,309. 15 NON- PARTI Cl PATI NG 0.00 0. 00
PERCENT COVPLETE: 98. 53% TOTAL EARNI NGS 3,404, 552.12 2,732.70
FUNDS AVAI LABLE: $ 50, 895. 15 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 404, 552. 12 2,732.70
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 5, 000. 00
SECURI TI ES ENCUVBERED 0.00 -5, 000. 00
NET EARNI NGS 3, 404, 552. 12 2,732.70
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 3, 404, 552. 12 2,732.70
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 2,732.70

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 10942- Bl D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: I M 0252- 279 ESTI MATE NO 0015 09: 11: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000 CLEARI NG AND GRUBBI NG 1. 000 1.000
LS 0. 000 0. 00
10, 612. 00000 1. 000 10, 612. 00
0010 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 220, 121. 000 220, 121. 000
SY 0. 000 0. 00
0. 45000 220, 121. 000 99, 054. 45
0015 202-00810 *REMOVAL OF GROUND SI GN 6. 000 6. 000
EACH 0. 000 0. 00
80. 00000 6. 000 480. 00
0020 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 2,037. 000 2,037. 000
LF 0. 000 0. 00
2.60000 2,037.000 5, 296. 20
0025 202-01150 *REMOVAL OF GUARDRAIL TYPE 5 658. 000 658. 000
LF 0. 000 0. 00
3. 60000 658. 000 2, 368. 80
0030 202-01300 *REMOVAL OF END ANCHORAGE 16. 000 16. 000
EACH 0. 000 0. 00
80. 00000 16. 000 1, 280. 00
0035 203-00060 EMBANKMENT MATERI AL ( COMPLETE | N PLACE) 9, 993. 240 9, 993. 240
cY -549. 400 -2,032.78
3. 70000 9, 443. 840 34,942. 21
0040 203-01500 BLADI NG 68. 000 68. 000
HOUR 0. 000 0. 00
75. 00000 68. 000 5, 100. 00
0045 206- 00000 *STRUCTURE EXCAVATI ON 121. 540 121. 540
CcY 0. 000 0. 00
9. 00000 121.540 1, 093. 86
0050 206-00200 * STRUCTURE BACKFI LL (CLASS 2) 85. 370 85. 370
(14 0. 000 0. 00
5. 00000 85. 370 426. 85
0055 206-01000 BED COURSE MATERI AL 9.210 9.210
CcY 0. 000 0. 00

38. 00000 9.210 349. 98



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207-00205 TOPSO L 1, 713. 000 1, 713. 000
cY 0. 000 0.00
6. 50000 1, 713. 000 11, 134. 50
0065 208-00020 SILT FENCE 536. 000 536. 000
LF 0. 000 0.00
2.50000 536. 000 1, 340. 00
0070 210-00810 *RESET GROUND SI GN 2.000 2.000
EACH 0. 000 0.00
140. 00000 2.000 280. 00
0075 210-01130 *RESET GUARDRAIL TYPE 3 1, 675. 000 1, 675. 000
LF 0. 000 0.00
8. 50000 1, 675. 000 14, 237. 50
0080 210-02024  RELAY PIPE (24 | NCH) 16. 000 16. 000
LF 0. 000 0.00
39. 00000 16. 000 624. 00
0085 210-02060 RELAY Pl PE (60 | NCH) 8. 000 8. 000
LF 0. 000 0.00
78. 00000 8. 000 624. 00
0090 210- 04200 *ADJUST GUARDRAI L 2, 450. 000 2, 450. 000
LF 0. 000 0.00
3.50000 2, 450. 000 8, 575. 00
0095 212-00006  *SEEDI NG ( NATI VE) 27.500 27.500
ACRE 0. 000 0.00
400. 00000 27. 500 11, 000. 00
0100 213-00000  *MULCH NG 27.500 27. 500
ACRE 0. 000 0.00
420. 00000 27.500 11, 550. 00
0105 213-00061  *MJLCH TACKI FI ER 2, 750. 000 2, 750. 000
LB 0. 000 0.00
2. 75000 2, 750. 000 7,562. 50
0110 403-00720  HOT BI TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 41. 800 41. 800
TON 0. 000 0.00
80. 00000 41. 800 3, 344. 00



CONTI D C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-15326  HOT BI TUM NOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 39, 378.320 39, 378. 320
TON 0. 000 0. 00
34. 30000 39, 378. 320 1, 350, 676. 38
0120 403-15370  *HOT Bl TUM NOUS PAVEMENT (GRADI NG C) (ASPHALT) 6, 342. 420 6,342. 420
(SPECI AL) (CMD #3)
TON 0. 000 0.00
25. 50000 6, 342. 420 161, 731. 71
0125 405-00100  *HEATI NG AND REM XI NG TREATMENT (CMD #3) 140, 896. 000 140, 896. 000
sy 0. 000 0. 00
2. 45000 140, 896. 000 345, 195. 20
0130 411-10255 EMULSI FI ED ASPHALT (SLOW SETTING (CMO #3) 23, 192. 400 23,192. 400
GAL 0. 000 0.00
1. 00000 23, 192. 400 23,192. 40
0135 411-90010  *ASPHALT REJUVENATI NG AGENT (CMO #3) 9, 290. 000 9, 290. 000
GAL 0. 000 0. 00
1. 85000 9, 290. 000 17, 186. 50
0140 506-00206  RIPRAP (6 | NCH) 32. 960 32. 960
oy 0. 000 0.00
35. 00000 32. 960 1, 153. 60
0145 506-00212  RIPRAP (12 | NCH) 132. 490 132. 490
oY 0. 000 0.00
34. 00000 132. 490 4,504. 66
0150 507-00400 Bl TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 38. 610 38. 610
TON 0. 000 0.00
75. 00000 38. 610 2,895. 75
0155 603-01240 24 | NCH REI NFORCED CONCRETE PI PE 4.000 4.000
LF 0. 000 0. 00
97. 00000 4.000 388. 00
0160 603-01360 36 | NCH REI NFORCED CONCRETE PI PE 21. 000 21. 000
LF 0. 000 0.00
98. 00000 21. 000 2, 058. 00
0165 603-01480 48 | NCH REI NFORCED CONCRETE PI PE 45. 000 45. 000
LF 0. 000 0. 00

120. 00000 45. 000 5, 400. 00



CONTI D C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 603-01600 60 | NCH REI NFORCED CONCRETE PI PE 40. 000 40. 000
LF 0. 000 0. 00
220. 00000 40. 000 8, 800. 00
0175 603-05024 24 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0. 00
660. 00000 2.000 1, 320. 00
0180 603-05048 48 | NCH REI NFORCED CONCRETE END SECTI ON 1.000 1. 000
EACH 0. 000 0. 00
1, 200. 00000 1.000 1, 200. 00
0185 603-05060 60 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 1.000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0190 604-00505 I NLET TYPE D (5 FOQT) 6. 000 6. 000
EACH 0. 000 0. 00
3, 500. 00000 6. 000 21, 000. 00
0195 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 8, 025. 000 8, 025. 000
LF 0. 000 0. 00
12. 00000 8, 025. 000 96, 300. 00
0200 606-00405 GUARDRAI L TYPE 4 ( SPECI AL) 40. 000 40. 000
LF 0. 000 0. 00
113. 00000 40. 000 4,520. 00
0205 606-01340 *END ANCHORAGE TYPE 3D 11. 000 11. 000
EACH 0. 000 0. 00
400. 00000 11. 000 4, 400. 00
0210 606-01360 *END ANCHORAGE TYPE 3F 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4, 600. 00
0215 606-01370 *END ANCHORAGE TYPE 3G 4.000 4.000
EACH 0. 000 0. 00
870. 00000 4.000 3, 480. 00
0220 606-01380 *END ANCHORAGE TYPE 3H 4.000 4.000
EACH 0. 000 0. 00

500. 00000 4. 000 2,000. 00



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 10942-BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09: 11: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 14. 000 14. 000
EACH 0. 000 0.00
1, 600. 00000 14. 000 22, 400. 00
0230 609-60011 CURB TYPE 6 (SECTION M 980. 000 980. 000
LF 0. 000 0. 00
10. 00000 980. 000 9, 800. 00
0235 614-00011  *SIGN PANEL (CLASS I) 411. 000 411. 000
SF 0. 000 0.00
21. 00000 411. 000 8, 631. 00
0240 614-00044  *TIMBER SI GN POST 4X4 | NCH 182. 000 182. 000
LF 0. 000 0. 00
9. 00000 182. 000 1, 638. 00
0245 614-70336  *TRAFFI C SI GNAL FACE (12-12-12) 2.000 2.000
EACH 0. 000 0.00
700. 00000 2.000 1, 400. 00
0250 615-00050 EMBANKMENT PROTECTOR TYPE 5 3. 000 3.000
EACH 0. 000 0. 00
480. 00000 3. 000 1, 440. 00
0255 626-00000  *MOBI LI ZATI ON 0. 600 0. 600
LS 0. 000 0.00
159, 000. 00000 0. 600 95, 400. 00
0260 627-00001  *PAVEMENT MARKI NG PAI NT 546. 000 546. 000
GAL 0. 000 0. 00
13. 00000 546. 000 7, 098. 00
0265 627-00005  *EPOXY PAVEMENT MARKI NG 683. 000 683. 000
GAL 0. 000 0.00
63. 00000 683. 000 43, 029. 00
0270 627-00060 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 M LS) 4, 000. 000 4, 000. 000
SF 0. 000 0. 00
4. 00000 4, 000. 000 16, 000. 00
0275 627-30305 *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 127. 000 127. 000
WORD- SYMBOL
( ) SF 0. 000 0.00
11. 00000 127. 000 1, 397. 00



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 10942-BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09: 11: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-30310  *PREFORVED PLASTI C PAVEMENT MARKI NG (60 ML) 332.000 332. 000
XWALK- STOP
( SF 0. 000 0.00
4. 50000 332. 000 1, 494. 00
0285 630-00000 *FLAGG NG 3, 799. 500 3, 799. 500
HOUR 0. 000 0. 00
22. 00000 3, 799. 500 83, 589. 00
0290 630-00002 *TRAFFI C CONTROL SUPERVI SOR 96. 000 84. 000
DAY 0. 000 0.00
310. 00000 84. 000 26, 040. 00
0295 630-00007 *TRAFFI C CONTROL | NSPECTI ON 134. 000 64. 000
DAY 0. 000 0. 00
170. 00000 64. 000 10, 880. 00
0300 630-80001  *FLASH NG BEACON ( PORTABLE) 6. 000 5. 400
EACH 0. 600 336. 00
560. 00000 6. 000 3, 360. 00
0305 630-80336 *BARRI CADE (TYPE 3 M B) (TEMPORARY) (DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0310 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 12. 000 3. 600
EACH 8. 400 420. 00
50. 00000 12. 000 600. 00
0315 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 120. 400 108. 360
EACH -1.360 -114.24
84. 00000 107. 000 8, 988. 00
0320 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 2.000 1. 800
EACH 0. 200 19. 20
96. 00000 2.000 192. 00
0325 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 2.700
TYPE
) EACH 0. 300 330. 00
1, 100. 00000 3. 000 3, 300. 00
0330 630-80360 *DRUM CHANNELI ZI NG DEVI CE 90. 000 81. 000
EACH 9. 000 405. 00
45. 00000 90. 000 4, 050. 00



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 0. 000 0. 000
( DELETED FORM 105)
EACH 0. 000 0.00
50. 00000 0. 000 0. 00
0340 630-80380 *TRAFFI C CONE 900. 000 810. 000
EACH 90. 000 990. 00
11. 00000 900. 000 9, 900. 00
0345 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70020 F/ A ON-THE-JOB TRAI NEE 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0355 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0360 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 1, 574. 220 1,574. 220
F A 0. 000 0.00
1. 00000 1, 574. 220 1,574.22
0365 700-70035 F/ A SMOOTHNESS | NCENTI VE PAYMENT 46, 890. 000 15, 630. 000
F A 0. 000 0.00
1. 00000 15, 630. 000 15, 630. 00
0710 202-00220 REMOVAL OF ASPHALT MAT LINE | TEM #1 REDUCES HEAT&REM X 65, 364. 993 65, 364. 993
QUANTI ES (CMD #3)
sy 0. 000 0.00
0. 72700 65, 364. 993 47,520. 35
0715 403-00070  HOT BI TUM NOUS PAVEMENT (RECYCLED) LINE | TEM #2 11, 059. 260 11, 059. 260
REDUCES HEAT&REM X QUANTI ES (CMD #3)
TON 0. 000 0.00
22.00000 11, 059. 260 243,303. 72
0720 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON HBP FOR CMD #3 -5,432.790 -5,432.790
LI NE #3
DOL 0. 000 0.00
1. 00000 -5,432. 790 -5,432.79
0740 700-70035 F/ A GROUT PUWPI NG 2,416. 700 2,416. 700
F A 0. 000 0.00
1. 00000 2,416. 700 2,416. 70



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 10942-BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09: 11: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0750 900-00006  ADDED | TEM (DOLLAR)/ MCR LINE | TEM #1 LATE SUBM TTALS 0. 000 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0755 900-00006  ADDED | TEM (DOLLAR)/ LI QUI DATED DAMAGES (MCR #1 LI NE 0. 000 0. 000
2
) DOL 0. 000 0. 00
1, 880. 00000 0. 000 0. 00
0760 900-00006  ADDED | TEM (DOLLAR)/ MCR LINE | TEM #3 TYPE | DEL. -60. 000 -60. 000
DOL 0. 000 0.00
3. 24000 -60. 000 -194. 40
0765 900-00006 ADDED | TEM (DOLLAR)/ MCR LINE | TEM #4 PRI CE REDUCE HBP - 15, 482. 870 -15, 482. 870
SPEC. (LUMP SUM
DOL 0. 000 0. 00
1. 00000 -15, 482. 870 - 15, 482. 87
0770 900-00006  ADDED | TEM (DOLLAR)/ MCR LI NE | TEM #5 TRAFFI C LOOP 2, 500. 000 2,201. 980
SENSOR (LUMP SUM
DOL 298. 020 298. 02
1. 00000 2,500. 000 2,500. 00
0775 900-00006  ADDED | TEM (DOLLAR)/ MCR LINE | TEM #6 GR TYPE L, M SC. 1, 635. 400 1, 635. 400
GR (LUWP SUM
DOL 0. 000 0. 00
1. 00000 1, 635. 400 1, 635. 40
0780 900-00006  ADDED | TEM (DOLLAR)/ CMO #4 LINE | TEM #1 DECK REPAIR 3, 729. 540 3, 729. 540
( FORCE ACCOUNT)
DOL 0. 000 0.00
1. 00000 3, 729. 540 3,729.54
0785 900-00006 ADDED | TEM (DOLLAR)/ CMD #5 | TEM #1 EXTRA WORK EXPANS. 17, 956. 070 17, 956. 070
DEVI CE
DOL 0. 000 0. 00
1. 00000 17, 956. 070 17, 956. 07
CAT 0200  CURRENT AMT $ 3,020, 698.37 $ 651.20$ 2, 970, 659. 99
CAT NO0300 STRUCTURE J-18-D
0375 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 650. 000 650. 000
5% 0. 000 0.00
0. 45000 650. 000 292.50
0380 403-15326  HOT Bl TUM NOUS PAVEMENT ( GRADI NG C) (ASPHALT) (POLYMER 112. 000 112. 000
CNVD #4
( ) TON 0. 000 0. 00
34. 30000 112. 000 3, 841. 60



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0300 STRUCTURE J-18-D
0385 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 33. 000 33. 000
GAL 0. 000 0.00
1. 00000 33. 000 33.00
0390 509-60100 *REPAIR OF HANDRAI LS AND SUPPORTS 0. 500 0.500
LS 0. 000 0.00
5, 500. 00000 0. 500 2, 750. 00
0395 518-01002  *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 56. 000 56. 000
LF 0. 000 0.00
90. 00000 56. 000 5, 040. 00
0395 MATERI AL ALLOWANCE 500K EXPANSI ON DEVI CES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0400 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 84. 000 84. 000
LF 0. 000 0.00
76. 00000 84. 000 6, 384. 00
0405 626-00000  *MOBI LI ZATI ON 0. 050 0. 050
LS 0. 000 0.00
159, 000. 00000 0. 050 7, 950. 00
CAT 0300  CURRENT AMI $ 26,291.10 % 0.00$% 26, 291. 10
CAT NO0301 STRUCTURE J- 18- AK
0410 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 572. 000 572. 000
5% 0. 000 0.00
0. 45000 572. 000 257. 40
0415 206-00000 *STRUCTURE EXCAVATI ON 54. 000 54. 000
cy 0. 000 0.00
9. 00000 54. 000 486. 00
0420 206-00065 *STRUCTURE BACKFILL (FLOWFILL) 37. 000 37. 000
cY 0. 000 0.00
70. 00000 37. 000 2,590. 00
0425 403-15326  HOT Bl TUM NOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 75. 000 75. 000
TON 0. 000 0.00
34. 30000 75. 000 2,572.50




CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0301 STRUCTURE J- 18- AK
0430 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 29. 000 29. 000
GAL 0. 000 0.00
1. 00000 29. 000 29.00
0435 515-00120 *WATERPROOFI NG ( MEMBRANE) 119. 000 119. 000
sy 0. 000 0.00
9. 00000 119. 000 1,071. 00
0440 601-03040 *CONCRETE CLASS D ( BRI DGE) 45. 000 45. 000
cY 0. 000 0.00
580. 00000 45. 000 26, 100. 00
0445 602-00020 *REI NFORCI NG STEEL ( EPOXY COATED) 7,783.197 7, 780. 000
LB 0. 000 0.00
0. 60000 7, 780. 000 4, 668. 00
0450 626-00000  *MOBI LI ZATI ON 0. 050 0. 050
LS 0. 000 0.00
159, 000. 00000 0. 050 7, 950. 00
CAT 0301  CURRENT AMI $ 45,725.82 % 0.00$% 45, 723. 90
CAT NO0302 STRUCTURE J- 18- AL
0455 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 571. 000 571. 000
sy 0. 000 0.00
0. 45000 571. 000 256. 95
0460 206-00000 *STRUCTURE EXCAVATI ON 54. 000 54. 000
cY 0. 000 0.00
9. 00000 54. 000 486. 00
0465 206-00065 *STRUCTURE BACKFILL ( FLOW FILL) 36. 000 36. 000
cy 0. 000 0.00
70. 00000 36. 000 2,520. 00
0470 403-15326  HOT Bl TUM NOUS PAVEMENT (GRADING C) (ASPHALT) (POLYMER 75. 000 75. 000
TON 0. 000 0.00
34. 30000 75. 000 2,572.50
0475 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 29. 000 29. 000
GAL 0. 000 0.00
1. 00000 29. 000 29. 00




CONTI D C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE J- 18- AL

0480 515-00120 *WATERPROOFI NG ( MEMBRANE) 119. 000 119. 000
SY 0. 000 0. 00
9. 00000 119. 000 1,071.00
0485 601-03040 * CONCRETE CLASS D ( BRI DGE) 45. 000 45. 000
cY 0. 000 0. 00
580. 00000 45. 000 26, 100. 00
0490 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 7, 780. 000 7, 780. 000
LB 0. 000 0. 00
0. 60000 7, 780. 000 4, 668. 00
0495 626- 00000 *MOBI LI ZATI ON 0. 050 0. 050
LS 0. 000 0. 00
159, 000. 00000 0. 050 7, 950. 00
CAT 0302 CURRENT AMT  $ 45,653.45 % 0.00% 45, 653. 45

CAT NO0303 STRUCTURE J- 18- BD

0500 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 343. 000 343. 000
SY 0. 000 0. 00
0. 45000 343. 000 154. 35
0505 202-00425 *REMOVAL OF BRI DGE RAI LI NG 209. 000 209. 000
LF 0. 000 0. 00
15. 00000 209. 000 3, 135. 00
0510 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 500 0.500
LS 0. 000 0. 00
41, 000. 00000 0.500 20, 500. 00
0515 206- 00000 *STRUCTURE EXCAVATI ON 31. 000 31. 000
CcY 0. 000 0. 00
9. 00000 31. 000 279.00
0520 206-00100 * STRUCTURE BACKFI LL (CLASS 1) 13. 000 13. 000
(14 0. 000 0. 00
21. 00000 13. 000 273.00
0525 206- 00200 * STRUCTURE BACKFI LL (CLASS 2) 10. 000 10. 000
CcY 0. 000 0. 00

5. 00000 10. 000 50. 00



CONTI D C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0303 STRUCTURE J- 18- BD

0530 403-15326 HOT BI TUM NOUS PAVEMENT ( GRADI NG C) (ASPHALT) (POLYMER 55. 000 55. 000
TON 0. 000 0. 00
34. 30000 55. 000 1, 886. 50
0535 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 17. 000 17.000
GAL 0. 000 0.00
1. 00000 17. 000 17.00
0540 502-11253 *STEEL PILING (HP 12X53) 367. 600 367.600
LF -29. 800 -804. 60
27.00000 337. 800 9, 120. 60
0545 509-00001 *STRUCTURAL STEEL ( GALVANI ZED) 348. 000 348. 000
LB 0. 000 0.00
2.70000 348. 000 939. 60
0550 518-01002 * BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 77.000 77.000
LF 0. 000 0. 00
90. 00000 77.000 6, 930. 00
0550 MATERI AL ALLOWANCE 500K EXPANSI ON DEVI CES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0.00
0550 MATERI AL ALLOWANCE 500K EXPANSI ON DEVI CES 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0.00
0555 601- 03040 * CONCRETE CLASS D ( BRI DGE) 55. 000 55. 000
cY 0. 000 0.00
580. 00000 55. 000 31, 900. 00
0560 602- 00000 *REI NFORCI NG STEEL 16, 321. 230 16, 321. 000
LB 0. 000 0. 00
0. 50000 16, 321. 000 8, 160. 50
0565 606-11000 *BRI DGE RAIL TYPE 10 121. 000 121. 000
LF 0. 000 0.00
80. 00000 121. 000 9, 680. 00
0565 MATERI AL ALLOWANCE 606D BRI DGE RAI L 0. 000
DOL 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 10942-BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09: 11: 02
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0303 STRUCTURE J- 18- BD
0570 606-11010 *BRIDGE RAIL TYPE 10R 105. 000 105. 000
LF 0. 000 0.00
110. 00000 105. 000 11, 550. 00
0575 626-00000  *MOBI LI ZATI ON 0. 100 0.100
LS 0. 000 0. 00
159, 000. 00000 0. 100 15, 900. 00
0705 630-80370  CONCRETE BARRI ER ( TEMPORARY) & | MPACT ATTEN. & PAINT 27, 255. 000 24, 529. 500
REM ( CMD #2)
LF 2, 675. 500 2, 675. 50
1. 00000 27, 205. 000 27, 205. 00
CAT 0303  CURRENT AMI $  148,535.27$ 1,870.90$ 147, 680.55
CAT NO0304 STRUCTURE J- 18- BA
0580 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 343.000 343. 000
sy 0. 000 0. 00
0. 45000 343. 000 154. 35
0585 202-00425 *REMOVAL OF BRI DGE RAI LI NG 209. 000 209. 000
LF 0. 000 0.00
15. 00000 209. 000 3, 135. 00
0590 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 0. 500 0.500
LS 0. 000 0. 00
41, 000. 00000 0.500 20, 500. 00
0595 206-00000 *STRUCTURE EXCAVATI ON 31. 000 31. 000
cy 0. 000 0. 00
9. 00000 31. 000 279. 00
0600 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 13. 000 13. 000
cy 0. 000 0. 00
21. 00000 13. 000 273. 00
0605 206-00200 *STRUCTURE BACKFI LL (CLASS 2) 10. 000 10. 000
cy 0. 000 0. 00
5. 00000 10. 000 50. 00
0610 403-15326  HOT Bl TUM NOUS PAVEMENT ( GRADI NG C) (ASPHALT) (POLYMER 55. 000 55. 000
TON 0. 000 0. 00
34. 30000 55. 000 1, 886. 50



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 10942-BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09: 11: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0304 STRUCTURE J- 18- BA
0615 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 17. 000 17. 000
GAL 0. 000 0.00
1. 00000 17. 000 17.00
0620 502-11253  *STEEL PILING (HP 12X53) 390. 000 382. 200
LF 7.800 210. 60
27. 00000 390. 000 10, 530. 00
0625 509-00001  *STRUCTURAL STEEL ( GALVANI ZED) 902. 000 902. 000
LB 0. 000 0.00
2. 70000 902. 000 2, 435. 40
0630 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 77.000 77.000
LF 0. 000 0. 00
90. 00000 77. 000 6, 930. 00
0630 MATERI AL ALLOMNCE 500K EXPANSI ON DEVI CES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0635 601-03040 *CONCRETE CLASS D ( BRI DGE) 55. 000 55. 000
cy 0. 000 0. 00
580. 00000 55. 000 31, 900. 00
0640 602-00000 *REI NFORCI NG STEEL 16, 321. 217 16, 321. 000
LB 0. 000 0.00
0. 50000 16, 321. 000 8, 160. 50
0645 606-11000 *BRIDGE RAIL TYPE 10 121. 000 121. 000
LF 0. 000 0. 00
80. 00000 121. 000 9, 680. 00
0645 MATERI AL ALLOMNCE 606D BRI DGE RAI L 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0650 606-11010 *BRIDGE RAIL TYPE 10R 105. 000 105. 000
LF 0. 000 0. 00
110. 00000 105. 000 11, 550. 00



CONTI D: C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 10942-BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09: 11: 02

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0304 STRUCTURE J- 18- BA
0655 626-00000  *MOBI LI ZATI ON 0. 100 0. 100
LS 0. 000 0.00
159, 000. 00000 0. 100 15, 900. 00
CAT 0304  CURRENT AMI $  123,380.86$ 210.60% 123, 380. 75
CAT NO0305 STRUCTURE J- 18- BF
0660 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 1,112. 000 1,112. 000
sy 0. 000 0. 00
0. 45000 1,112. 000 500. 40
0665 403-15326  HOT Bl TUM NOUS PAVEMENT ( GRADI NG C) (ASPHALT) (POLYMER 120. 000 120. 000
TON 0. 000 0.00
34. 30000 120. 000 4,116. 00
0670 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 56. 000 56. 000
GAL 0. 000 0. 00
1. 00000 56. 000 56. 00
0675 509-60100 *REPAIR OF HANDRAI LS AND SUPPORTS 0. 500 0.500
LS 0. 000 0.00
5, 500. 00000 0.500 2, 750. 00
0680 518-01002 *BRI DGE EXPANSI ON DEVI CE (0-2 | NCH) 171. 000 171. 000
LF 0. 000 0. 00
90. 00000 171. 000 15, 390. 00
0680 MATERI AL ALLOMNCE 500K EXPANSI ON DEVI CES 0. 000
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
0680 MATERI AL ALLOMNCE 500K EXPANSI ON DEVI CES 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0685 626-00000  *MOBI LI ZATI ON 0. 050 0. 050
LS 0. 000 0.00
159, 000. 00000 0. 050 7, 950. 00
CAT 0305  CURRENT AMT $ 30,762.40 $ 0.00$% 30, 762. 40
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0690 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00



CONTI D C10942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 10942- BI D ESTI MATE RUN 02/ 28/ 2002
PRQJECT: | M 0252- 279 ESTI MATE NO 0015 09:11: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0695 620-00012  FI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
6, 200. 00000 1. 000 6, 200. 00
0700 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
CAT 0400  CURRENT AMT $  14,400.00$ 0.00$ 14, 400.00

PROJECT TOTAL CURRENT AMI $ 3,455,447.27 % 2,732.70$ 3,404,552. 14



